New additions post draft submission in blue date of last revision 13th September, only person months IRI 

23rd September updates

DRAFT September 10th  please quote in all updates

Draft planning for months 13-30 (1 Sep 2005 – 28 Feb 2007)

Provide a detailed Implementation Plan (DIP) for the next 18 months  of the project (months 13-30), using the format, tabulations etc. of the previous 18 months plan, as included within Annex I to the contract. Remember that months 1-18 in the first DIP overlap with months 13-18 in this new DIP.

8.5 Deliverables list

Continue the deliverable numbers on from the numbers given in the first 18 months detailed implementation plan, and remember to include the deliverables that we originally set from months 13-18 (using the same numbers as in the first DIP)

	Del. No.
	Deliverable name
	WP no.
	Lead participant
	Estimated indicative person-months
	Nature

	Dissemi-nation level

	Delivery date


	5.10
	Workshop report on "Lessons learned from seasonal forecasting: health protection"
	5.5
	was WHO now a UNILIV/IRI and WHO consortium
	3
	R
	PU
	18

	5.13
	Report illustrating the challenges of interpretation and application of an ensemble of imperfect models on seasonal time scales.  
	5.5
	LSE
	3
	R
	PP
	30

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


8.6 Work package description (18 months period, month 13-30)
	Work package number 
	5.5
	Start date or starting event:
	

	Activity Type
 RTD
	

	Participant id
	UNILIV (5/0), UREADMM (9/0), ARPA-SIM (3/3), JRC-IPSC (1.5/1.5), METEOSWISS (0/1), LSE (2/0), IRI(0/3), EDF(0/0.5), DWD (0/0) 


	

	Funded/unfunded

Person-months
	e.g. 2/4 (meaning 2 funded and 4 unfunded, giving a total of 6)
	


	Objectives 

The overall objective is the evaluation of the impacts models driven by downscaled reanalysis, other gridded datasets and probabilistic hindcasts over seasonal-to-decadal scales through the use of application specific verification data sets and reference forecasts.




	


	Deliverables 

D5.10: Workshop report on Lessons learned from seasonal forecasting: health protection (month 18)

D5.13  Report illustrating the challenges of interpretation and application of an ensemble of imperfect models on seasonal time scales.  (month 30)
	


	Milestones
 and expected result 
X.x  Development and testing of tier-2 validation systems for a range of application models. (M30)
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� Please indicate the nature of the deliverable (R=report, P=prototype, D=demonstrator, O=other)


� Please indicate the dissemination level (PU=public, PP=restricted to other programme participants including the Commission Services, RE=restricted to a group specified by the consortium including the Commission Services, CO=confidential, only for member of the consortium including the Commission Services


� Month in which deliverables will be available. Month 1 marking the start of the project, and all delivery dates being relative to this start date.


� For Integrated Projects each workpackage must relate to one (and only one) of the following four possible Activity Types:  RTD/Innovation activities, Demonstration activities, Training activities, Management  activities


� Milestones are points where major results have successfully been achieved as the basis for the next phase of work, or are control points at which decisions are needed; for example concerning which of several technologies will be adopted as the basis for the next phase of the project.
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